SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:01PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
i : : , 04-0120F4
Diary #: 222 Const Calendar Day: 289 D.ate. 20-Mar-201?f Weqnesday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Overcast, off and on rain
Working Day If no, explain:
Diary: Dispute
General Comments
Track progress of FW Spencer mechanical piping and dehumidification system installations. Track =
progress of Performance Caulking's caulking of cable shrouds. Misc. MEP paperwork and write diaries.
04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV
Diary: Dispute
Cable Band Caulking 067 C-COA-SCE.067 -
Proxy for Performance Caulking until their information is in PMIV.
Heath Cook and Joey Leal spent approximately 4 hours applying butyl rubber to the cable bands along the
west loop. Damian Wilkerson assisted for approximately 2 hours after he finished the tower main cable
shroud caulking. The crew left for lunch break and did not return due to rain.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Diary: Dispute
Bike Path MEP 126  0-000-000.126 -
Damian LL. And Rick K. spent the shift welding utility outlets on sections of 4" CA line that will be installed
along the bike path.
| inspected repair of PS-6 pipe supports along the bikepath that were damaged during installation of the
bike path decks panels. An ABF welder was reinstalling the PS-6 at PP 46. The PS-6s at PP 84, PP 80,
and PP-67 had been heat straightened. | informed Bill O'Sullivan, ABF, that these PS-6s would have to be
MT. | also noted that the PS-6 for the 2 1/2" DW line at PP-67 and PP-80 were heat straightened without
the removal of the PS-3 slie plate. | informed Bill O. that the teflon pad on the slide plate was
compromised because of this, and as such, a new PS-3 would have to be used.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 222 Date: 20-Mar-2013 Wednesday

04-0120F4 Bid Iltem: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC

Diary: Dispute
Dehumidification System 128  0-000-000.128

Bay Bridge Paint Maintenance and Structural Maintenance were informed that the maintenance access
handropes on the bottom side of the west loop cable shroud under the soffet of Pier W-2 of the new bay
bridge interfer with the dehumidification system ductworks and that the quickest, easiest, and least
expensive solution would be to fabricate a drop bracket, and lower the handropes the approximate 12"
required to accomodate the installation of the ductwork.

]

Mike Gulli, Paint Maintenance came out to look at the situation on 3-22-2013 and approved the solution in
an email on the same day.

CCO-185 Bid Iltem: 001 C-PCD-ELS.185 PWS Cable Misc. Details
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
Cable Shrouds 001 C-PCD-ELS.185

Proxy for Performance Caulking until their information is in PMIV.

[]

Damian Wilkerson spent approximately 2 hours caulking the gaps in the tower Main Cable shroud.
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